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Meeting Purpose:  To complete the draft project charter for the next phase of the development
of the Transportation Framework.

Attendees:

Ron Cihon, WSDOT/Geographic Services
Greg Cioc, PSRC
Jay Clark, PSRC
Terry Curtis, WADNR
Daniel Dickson, CRAB
Jeff Holm, DIS
Nadine Jobe, WSDOT/TDO
Gordon Kennedy, WSDOT/GIS DBA
Barb Ray, USGS (for Gene Thorley)

Heather Rein, CRAB
Dave Rideout, Spokane County
Wes Schlenker, Longview Fibre
George Spencer, WSDOT/CGIS
Nancy Tubbs, USGS
Greg Tudor, WADNR/Forest Roads Project

Manager
Ian Von Esson, Spokane County
Carrie Wolfe, DNR/Framework Coordinator

Charter Development:  A revised version of the draft charter dated 01/25/00 is attached.  The
changes are in the Resources and Funding sections.  The revised version will be presented to the
Framework Management Group for approval.  Summary of changes:

Resources
• Project Manager:  Ron Cihon, WSDOT
• Project Team:  After discussion, it was decided that the Project Team will

essentially be the planning team.  The project team will decide whether or not to
have a technical team or teams.  The next meeting for the Transportation
Framework will be held by the Project Team.  The planning team mailing list will
be used to announce the meeting plus an invitation will be made at the
February 17 Framework Management Group meeting.  It is expected that
recruitment of Project Team members and partners will be an on-going process.
Specific volunteers:  WADNR (someone from the Forest Roads Project), CRAB
(probably Heather Rein), PSRC (probably Jay Clark), Spokane County (Dave
Rideout or Ian Von Essen), USGS (Nancy Tubbs and/or Gene Thorley).

Funding for Project Management and/or purchased services:
• WSDOT - $50,000.  This is in addition to Project Management time.
• WADNR - $10,000 or more.
• WAGIC - possible funding from special projects fund up to $10,000.
• FGDC Grant Program - announcements are expected in early February.

Scope Clarification:

1. Linear Referencing:  There are at least three linear referencing systems in use in the state.
Will the pilot use all three, or will it select one?  The intention is to evaluate models that
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are available then select the model that meets partner needs.  The pilot will demonstrate
that the selected model meets partner needs.

2. Extent:  The pilot will cover a limited geographic extent (probably a few counties) and
limited data contents in order to show what it takes to do a framework and if we can do a
framework.  The pilot may include some statewide data such as state highways and the
initial implementation certainly will contain statewide data.  This is necessary to test the
process for integrating data from many sources.

3. Scope:  The Project Team will need to refine scope to reflect the resources that are
available and the expectation to complete the pilot by June 30, 2001.

4. Partnership with IRICC:  The IRICC Transportation Committee is proceeding on a
parallel track with the Washington framework project.  Their vision and goals are very
similar to ours.  The members there represent a substantial part of the federal road system,
as well as Oregon.  Ron Cihon is participating on the IRICC team to represent our
perspective, to coordinate activities between the two efforts, and to make sure that the end
products are the same or at least compatible.  The project team should consider working
some tasks with the IRICC project to ensure compatible end products.

Misc:
1. GDT, a private company, has developed a “community update program”.  This is a

partnership between GDT and local communities to maintain and distribute street
centerline databases.  GDT proposes to provide a data distribution point, quality
assurance, and editing tools to local data authorities in exchange for immediate and
unencumbered rights to all improvements to the data. A telephone conference arranged by
Jeff Holm for last week will be rescheduled.  The conference will provide an opportunity
to hear details of the program.  This may or may not fit where we need to go but the group
is interested in finding out more before deciding.  For more information, see
http://www.wa.gov/gic/GDT.

Next Steps:

1. Present the charter to the FMG for approval.  The FMG meets on 2/17/00, 1-3.
2. Make in informational presentation to WAGIC.
3. Assemble a draft work plan for the Project Team (by the Project Manager).
4. Meet following the FMG meeting to address feedback from the FMG and to agree on the

work plan.

Related Meetings that are Coming Up:
• IRICC Transportation Committee, 1/26/00, Vancouver
• WAGIC, 2/17/99, 10-12, Video
• Framework Management Group, 2/17/00, 1-3, Video


